Paradise Regional Recreation Center

Monthly Construction Project Update

Presented By:
Mike Harris
Director, District Property Management



Paradise Regional Recreation Center



Timeline

- September 2025 Demolition Phase (~90 Day Duration)
- Spring 2027 Projected Grand Opening (540 Day Duration)

Project Updates

- Utility disconnect scheduled for August 29th.
- Demolition to take place following disconnect.
- Lift Station upgrades & Emergency Generator installation complete.

Additional Information

 All Sports Courts & Knudson Softball will be closed during the Demolition Phase of the Project. The Church, Archery, Fitness & Dog Park will remain open throughout the duration of the project. There may be periodic closures as needed.















Paradise Regional Recreation Center

Communications & Updates

- Updates will be Provided to the Amenity Authority Committee.
- A Dedicate Web Page for the Paradise Regional Recreation Center Construction Project featuring Project Updates, Photos & Videos is available now.
- The Paradise Recreation Center Construction Project Web Page will be updated Bi-Weekly once the Demo and Construction Phase Commences.
- Click here to be directed to the Paradise Recreation Center Construction Page.



Thank you!