

# Paradise Regional Recreation Center

## *Monthly Construction Project Update*

**Presented By:**

**Mike Harris**

**Director, District Property Management**

# Paradise Regional Recreation Center



## Timeline

- **September 2025** – Demolition Phase (~90 Day Duration)
- **November 2025** – Construction Phase (~450 Day Duration)
- **Spring 2027** – Projected Grand Opening (~540 Day Duration)

## Communications & Updates

- A Dedicated Web Page for the Paradise Regional Recreation Center Construction Project featuring Project Updates, Photos & Videos is available now.
- [Click here to be directed to the Paradise Recreation Center Construction Page.](#)



# Paradise Regional Recreation Center

## Project Updates

- Slab preparations and pouring is complete.
- Ongoing tasks:
  - Vertical block walls, arch beams and truss preparations.
  - Pool building layout, footings and utilities.
  - Storm system installation.
  - Parking Lot Phase 1 preparations for install.



*Thank you!*