



The Villages®
 Community Development Districts
 Property Management

2017 MILL AND OVERLAY SCHEDULE

UPDATED 6/19/2017

The District Property Management Department is coordinating with Rainey Construction to mill and overlay several roadway areas.

The District will deliver notices to each home that will be impacted by the work approximately 7-10 days in advance, in addition to placing informational signs at the entry and exit of each villa which will include the anticipated start and end date of the project.

The timeline may be adjusted due to unforeseen circumstances, including weather. If the timeline is adjusted, the informational signs at the villa entry and exits will be updated.

The District thanks you in advance for your cooperation to ensure this is a successful project, and encourages you to adhere to the instructions that you will receive in the future.

MILL AND OVERLAY SCHEDULE 2017

DISTRICT	ROAD AREA	SCHEDULE
6	Kaylee and Madison	June 19-24, 2017
6	Oleander and Tanglewood	June 26-30, 2017
5,6	Sullivan and Newport	July 10-15, 2017
5	Lime Grove and Mount Pleasant	July 24-29, 2017
3	Villa Berea	August 7 – 12, 2017
	Veterans' Memorial Park	August 14 – 19, 2017
	Paige Place and Van Patten House Road	August 14 – 19, 2017
4	Unit 44	August 28 – September 2, 2017
4	Legacy Lane	September 5 – 9, 2017
4	Bromley and Chadwick Villas	September 11 – 16, 2017
4	Merry Oak and Greenwood Villas	September 25 – 30, 2017
4	Unit 55	October 2 – 7, 2017
	Stillwater Trail & Multi-modal path	October 2 – 7, 2017